
Advertising Program Priority PPMS Project Name Project Number

Date PIN Estimate

07/29/15 BS NA 11B294 LUNENBURG NH CULV(27) $2,321,041

08/05/15 TO NA 13B620 STOWE-BERKSHIRE STPG SIGN(49) $300,000

08/05/15 PV 99C194 THETFORD STP 2221(1)S $9,130,847

08/26/15 RO NA 09G052 ARLINGTON STP 0114(4) $672,000

08/26/15 PV 14V231 WORCESTER-ELMORE STP 2954(1) $2,560,000

09/16/15 BT 57 12J160 CLARENDON BRO 1443(48) $1,125,000

09/16/15 BS 5 12B136 WAITSFIELD BRF 013-4(39) $3,083,080

09/23/15 TO NA 13A618 HARTFORD-ROYALTON IMG SIGN(48) $1,720,000

09/23/15 RD ER 13C176 ROCHESTER ER STP 0162(21) $12,227,722

09/30/15 TO NA 13D022 WINOOSKI HES 5100(13) $650,000

09/30/15 BS 36 10C426 WOODSTOCK BRF 0151(21) $1,375,341

10/05/15 BP 12E206 TOWNSHEND STP SCTT(1) $1,997,884

10/07/15 BT 2 12J172 BARTON VILLAGE BHF 0286(5) $1,245,190

10/07/15 BT 34 13J078 BARTON VILLAGE BO 1449(33) $1,338,113

10/07/15 RD ER 14C048 BRANDON-GOSHEN ER STP 0162(22) $9,830,701

10/28/15 BT 8 13J100 CRAFTSBURY BO 1449(34) $1,200,000

11/04/15 RD ER 13B192 KILLINGTON-WOODSTOCK ER NH 020-2(38) $8,450,000

11/04/15 BS 14 13B076 WESTON BF 013-2(13) $1,583,066

12/09/15 TO NA 13B028 COLCHESTER HES 028-1(28) $754,400

12/09/15 RD ER 13B188 MENDON ER 020-2(39) $2,156,008

12/09/15 TO NA 13B026 MILTON HES 028-1(27) $50,000

12/16/15 BT 46 12J162 HUNTINGTON BRO 1445(35) $812,500

12/16/15 RD ER 13B190 RUTLAND-KILLINGTON ER NH 020-2(36) $8,710,000

12/16/15 BT 47 13J086 SANDGATE BO 1441(30) $406,250

12/30/15 PV NA 14V200 MANCHESTER-RUTLAND TOWN NH SURF(50) $5,100,000

12/30/15 RD ER 12B380 WALLINGFORD ER CULV(39) $666,838

01/06/16 PV 09B360 JAMAICA-WINHALL STP 2904(1) $11,546,484

01/06/16 PV NA 14V202 JOHNSON-HYDE PARK STP SURF(52) $1,010,000

01/06/16 TO NA 14T190 RUTLAND TOWN NHG 019-3(60) $100,000

01/06/16 BT NA 96J226 STAMFORD STP 1441(29) $768,750

01/13/16 PV 12D392 MONTPELIER STP 2950(1) $1,074,033

01/13/16 RO NA 09G124 ROCKINGHAM STP GMRC(9) $792,090

01/13/16 PV NA 14V169 ROCKINGHAM-CLARENDON NH SURF(49) $9,600,000

01/13/16 RO NA 10G346 SUNDERLAND WCRS(25) $1,844,318

01/20/16 RO NA 13G630 HARDWICK RREW12U $250,000

01/20/16 PR 05K220 ST. JOHNSBURY CMG PARK(30) $250,000

01/27/16 TO NA 13B016 FERRISBURGH NHG SGNL(42) $590,257

01/27/16 RD ER 13C184 ROXBURY-NORTHFIELD ER STP 0187(13) $11,569,350

02/10/16 PV 10C264 BRADFORD-RYEGATE STP 2929(1) $7,429,000

02/17/16 BI 2 07A052 MIDDLESEX IM 089-2(41) $8,719,177

02/24/16 PV 14V227 MIDDLEBURY-STARKSBORO STP 2953(1) $8,870,000

03/02/16 RD 11 78D062 CHARLOTTE FEGC 019-4(20) $16,500,000

03/02/16 TO NA 10B090 JERICHO STP HES 030-1(21) $1,794,852

03/02/16 RO NA 09G160 SUNDERLAND WCRS(19) $847,500

03/09/16 RD ER 12C408 WALLINGFORD ER STP 0138(11) $1,789,856

03/16/16 PV 11B342 WATERBURY-STOWE STP 2945(1) $9,700,000

04/06/16 TO 13K672 STATEWIDE - NORTH REGION STP HRRR(20) $300,000

04/06/16 TO 14K100 STATEWIDE - NORTH REGION STP HRRR(22) $300,000

04/06/16 TO 13K674 STATEWIDE - SOUTH REGION STP HRRR(21) $300,000

04/06/16 TO 14K102 STATEWIDE - SOUTH REGION STP HRRR(23) $300,000

04/15/16 PV 14V201 BENNINGTON-WILMINGTON NH SURF(51) $7,670,000
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